Punch List Report

KUT-PIS - Key User Test Project Impulse Suite

Generated 2026-04-25 12:36

Applied filters

Packages: P001, P002, CTG
Areas: A1, A2, A3
Statuses: OPEN, CLOSED, TO_REVIEW
Grouped by: Package then Area

Included punch items (3)

ID	Package	Topic	Status
PI-000003	CTG	vfea	CLOSED
PI-000004	P001	hsf	OPEN
PI-000005	CTG	reqw	OPEN

CTG - Contingencies

A1 - Area 1

PI-000003

CLOSED

vfea

Package: CTG - Contingencies
Obligation: C - Before Mechanical Completion
Area: A1 - Area 1
Reported: 2026-04-25 by Administrator
Updated: 2026-04-25 by Administrator

Details:

vewr

Response:

gewrgw

Notes & review comments:

2026-04-25 - Administrator
gwegwe

2026-04-25 - Administrator
hwgwr





PI-000005

OPEN

reqw

Package: CTG - Contingencies
Obligation: F - Before Provisional Acceptance
Area: A1 - Area 1
Reported: 2026-04-25 by Administrator

Details:

gwer



No photos attached

P001 - Building

A1 - Area 1

PI-000004

OPEN

hsf

Package: P001 - Building
Obligation: B - Before Delivery
Area: A1 - Area 1
Reported: 2026-04-25 by Administrator
Updated: 2026-04-25 by Administrator

Details:
gqewr



No photos attached

Floorplan: Floorplan - Package: CTG - Contingencies

2 pinned punch item(s)



Floorplan: Floorplan - Package: P001 - Building

1 pinned punch item(s)