# Punch List Report

KUT-PIS - Key User Test Project Impulse Suite

Generated 2026-04-25 17:43

### Applied filters

**Packages:** P001, P002, CTG
**Areas:** A1, A2, A3
**Statuses:** OPEN, TO_REVIEW, CLOSED
**Grouped by:** Package then Area

## Included punch items (8)

| ID | Package | Topic | Status |
|---|---|---|---|
| PI-000003 | CTG | vfea | CLOSED |
| PI-000004 | P001 | hsf | OPEN |
| PI-000005 | CTG | reqw | OPEN |
| PI-000006 | P001 | bw | OPEN |
| PI-000007 | CTG | vsadf | OPEN |
| PI-000008 | P001 | va | OPEN |
| PI-000009 | P001 | cads | OPEN |
| PI-000010 | CTG | FRWE | OPEN |

## CTG - Contingencies

### A1 - Area 1

## PI-000003

CLOSED

### vfea

**Package:** CTG - Contingencies
**Obligation:** C - Before Mechanical Completion
**Area:** A1 - Area 1
**Reported:** 2026-04-25 by Administrator
**Updated:** 2026-04-25 by Administrator

**Details:**

vewr

**Response:**

gewrgw

**Notes & review comments:**

**2026-04-25 - Administrator**
gwegwe

**2026-04-25 - Administrator**
hwgwr





## PI-000005

**OPEN**

### reqw

**Package:** CTG - Contingencies
**Obligation:** F - Before Provisional Acceptance
**Area:** A1 - Area 1
**Reported:** 2026-04-25 by Administrator
**Updated:** 2026-04-25 by Administrator

**Details:**
gwer



*No photos attached*

## PI-000007

OPEN

### vsadf

**Package:** CTG - Contingencies
**Obligation:** B - Before Delivery
**Area:** A1 - Area 1
**Reported:** 2026-04-25 by Administrator
**Updated:** 2026-04-25 by Administrator

**Details:**
vsad



*No photos attached*

## PI-000010

**OPEN**

### FRWE

**Package:** CTG - Contingencies
**Obligation:** C - Before Mechanical Completion
**Area:** A1 - Area 1
**Reported:** 2026-04-25 by Administrator
**Updated:** 2026-04-25 by Administrator

**Details:**
FWE



*No photos attached*

# P001 - Building

## A1 - Area 1

### PI-000004

OPEN

**hsf**

**Package:** P001 - Building
**Obligation:** B - Before Delivery
**Area:** A1 - Area 1
**Reported:** 2026-04-25 by Administrator
**Updated:** 2026-04-25 by Administrator

**Details:**
gqewr



*No photos attached*

## A2 - Area 2

### PI-000006

OPEN

**bw**

**Package:** P001 - Building
**Obligation:** D - Before Cold Commissioning
**Area:** A2 - Area 2
**Reported:** 2026-04-25 by Administrator

**Details:**
gwer



*No photos attached*

## PI-000008

OPEN

### va

**Package:** P001 - Building
**Obligation:** B - Before Delivery
**Area:** A2 - Area 2
**Reported:** 2026-04-25 by Administrator

**Details:**
vas



*No photos attached*

## PI-000009

**OPEN**

### cads

**Package:** P001 - Building
**Obligation:** B - Before Delivery
**Area:** A2 - Area 2
**Reported:** 2026-04-25 by Administrator
**Updated:** 2026-04-25 by Administrator

**Details:**
cDAS



*No photos attached*

# Floorplan: Floorplan - Package: CTG - Contingencies

4 pinned punch item(s)



# Floorplan: Floorplan - Package: P001 - Building

4 pinned punch item(s)